STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-CIA 2705

FOR THE MONTH OF  March 2009 R -1 P 313

Date: March 31, 2009

CONTRACTOR: StarCom Builders, Inc.

ADDRESS: 930 McCully Street, Suite 207 Contract No. 57226 (]

City, State ZIP: Honoiulu, Hi 96826 DAGS Job No. 12-20-2625

PROJECT TITLE: Waimano Training School & Hospital Hale Complex, Varicus Improvements

CONTRACT EFOR INSPECTION BRANCH USE
{4} SUBMITTAL REGISTER [/rCOMM&NCEMENT RECUIREMENTS

Basic Contract Amount $ 1,138,309.00  lpue MONTHLY:

{,.% PROJECT SCHEDULE - INITIAL & ONGOING
[~} DALY REPORTS f /r PAYROLL AFFIDAVITS

IMONTHLY ESTIMATE GHECKLIST

CHANGE ORDERS | #1 CONTRACT NUMBER it PROJECT NAME & LOCATION

Total 3 52,622.00 1] AlL SIGNATURES

Adjusted Contract Amount $ 1,190,931.00

WORK ACCOMPLISHELD Basic Contract Change Order Total

Completed to Date 26.12% $ 297,374.00 100.00% $ 52,622,001 § 349,996.00

Retained $ 23,619.00 $ 4,953.00 © $ 28,572.00

Amount Subject to Payment $ 273,755.00 $ 47,669, 00 321,424.00

Payments to Date $ B % $ ‘m oAt 233, l"ll-w/
Payments Now Due 3 TAOSSE00 $ 26,666-00 $ $F5,006-50

Payment No. 4 4 2,700 ”/’ ﬂ ;M /p- N | 4%, 2%2 oo/b

Remarks:

t Computed and Ghecked by
2. oertify that the abova bifl is corract, just, that payment has not been recelved. and all payrol

affidgvits nave been submitled, are current. of proper deductive axclusions have been made to
His request.

3. Ascommended: roject Inspector or Engineer

StarCom Builders, Inc.

// %/ 7/ /,7 Name of Cortractor
emmmanded Engnceerr Architect Late:
@J@ ‘f/ ® / oy e @ W 12000
8. Approvet: Branch Chisd or District Enginear Late Theodore K. Taketa, Presdent & CEO Date
o [2— : §
el Ay A .
LRt 2N ~ I LAl

e e

State Phtihc Works Admimsirator Cate:



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAIL
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2009

CONTRACTOR: StarCom Builders, Inc. Contract No.: 57226
PROJECT TITLE: Waimano Training School & Hospital Hale Complex, Var  DAGS Job No.: 12-20-2625
O
c.l% CONTRACGT]
g LICENSE BASIC CONTRAGCT]I COMPL. RETN AMOUNT)
O [PRIME CONTRACTOR  |TRADE NO. AMOUNTI IO DATEI% CMPL Yol RETAINED:
S8 General ABC-23618 $486,556]  $122.373] 2515% 5%, $6,1151A

SHBY
GONTRACT]
LICENSE BASIC SUB-CONTHACT] COMPL. BETN AMOUNT]
SUBCONTRACTOR THADE NO. AMOUNTY] TO DATE|% CMP_I;_L f/% QE?A?N_EQ
Advanced Air
Conditioning HVAC Cr13268 $219,080 0.00%|  10% $0
Affiliated Construction  |Masonry BC-26013 $12,000 $12,000f 100.00%{ 0% $1,200
. _ EIastpmetru: Sheet BC-92075 .
Bezachside Roofing Roofing $75,520 $67,968] 90.00%|  10% $6,797
Close Construction Resllient Floor Tiles | ABC-20052 $40,600 0.00%]  10% $0
Environmental Control Lead/ASbeS{o,s
. Abatement; Air C-15254
Specialists o _ _
Maonitoring $16,000 $8,000f 5000%] 10% $800
Fischer Tile & Marble {Ceramic Tile C-22625 $18,900 0.00%)  10% 30
Kokami Electrical Electrical C-14312 $175,905 $35,181] 20.00%] 10% $3,518
Oahu Painting Painting C-12175 $38,100 0.00%]  10% $0
Pacific Mechanical Plumbing C-11082 $37.965 $34,168] 90.00%] 10% $3.417
Pacific Mechanical Fire Sprinkier C-11093 $4,708 $4,708) 100.00%)  10% 3471
Sheetmetal Flashing 5343
7. Taketa Sheet Metal & Trim $12,975 $12,675] 100.00%| 10% $1.298
$0
50
$0
30
50
50
$0
Total Retained from Subs $17.500[B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $23,619)|

| certify that the above retentions are correct for this request.

Checked/Vearified by

StarCom Builders, inc.

Narme of Contractor \f,é\\
w ‘ initial - Project inspector or Engineer

3/31/2009

By Signature L & Date



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 4

BILLING MONTH: March-09

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: WAIMANO TRAINING SCHOOL AND HOSPITAL - HALE COMPLEX,

VARIOUS IMPROVEMENTS

DAGS JOB NO.: 1 2-20-2625 CONTRACT NO.: 57226

CONTRACTOR: STARCOM BUILDERS INC

VENDOR CODE: 27557700

Original Contract Payment Suffix: 1,2
Suffix Eund Symbol Amount Earned Retainage Amount Due
ol BO6-407M $23,009.00  $1,241.00 $21,748.00
Totals: $23,009.00 $1,241.00 o $21,768.00
Change Order Payment Suffix: 3
Suffix Eund Symbol Amount Earned Retainage Amount Due
03 BO6-407M $24,718.00 $2,254.00 $22,464.00
Totals: | $24,718.007f $2,254.00 $22,464.00
Grand Total: * $47,727.00 $3,495.00 $44,232.00
oy M 4/13/2009
Veriﬂ{d By

DATE

éVendorCode 27557700

Cost Code 3A1
L

: (This Section for Administrative Services Office Use Only)

APR 186 2003

Voucher No.

f Vverified By SQ




